

Expected Timeline of 2017 NWCCU Accreditation Process

Institutional Effectiveness and Planning

Summary Timeline

Process	Start Date	End Date
Draft Responses to Mission Fulfillment Standards (1,3-5)	October 2016	March 2017
Draft Responses to Resources and Capacity Standard (2)	November 2016	March 2017
Prepare Complete Self-Evaluation Report	March 2017	August 2017
Publication of Self-Evaluation Report		August 2017
Solicit and Respond to Third Party Comments	August 2017	October 2017
Site Visit		October 2017
Respond to Draft and Final Peer Evaluation Reports	October 2017	December 2017
Commission Decision		January or July 2018

Detailed Timeline

Step	Start Date	End Date
Standards 1, 3-5: IEP Draft	10/5/2016	1/17/2017
Standard 2: Draft	11/2/2016	12/16/2016
Standard 2: IEP Review	12/19/2016	1/20/2017
Standards 1, 3-5: ALO Review	1/18/2017	2/7/2017
Standard 2: Revision	1/23/2017	2/17/2017
Standards 1, 3-5: IEP Revision	2/8/2017	2/28/2017
Standard 2: Eligibility Requirements	2/13/2017	3/10/2017
Standard 2: Required Documentation	2/13/2017	3/10/2017
Standard 2: ALO and VP Review	2/20/2017	3/10/2017
Standards 1, 3-5: Final Update	3/1/2017	3/31/2017
Standard 2: Finalization	3/13/2017	3/31/2017
Standards 1, 3-5: UPAC Review	3/16/2017	3/16/2017
Self-Evaluation: Overview, Data Form, Preface	3/20/2017	3/31/2017
Self-Evaluation: Initial Assembly	4/3/2017	4/14/2017
Self-Evaluation: Initial Cabinet Review	4/17/2017	5/5/2017
Self-Evaluation: Preliminary Revisions	5/8/2017	5/23/2017
Self-Evaluation: Final Cabinet Review	5/24/2017	6/9/2017
Self-Evaluation: Final Drafting	6/12/2017	8/17/2017
Self-Evaluation: Comment Period	7/17/2017	9/15/2017
Self-Evaluation: Publication and Distribution	8/18/2017	8/18/2017
Self-Evaluation: Review and Respond	10/6/2017	10/16/2017
Site Visit: Site Visit	10/17/2017	10/19/2017